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D WBS option code | Task Name Duration Start Finish Cost Contingency TPC 9 2010 [2011 [2012 [2013 [2014 [2015 [2016 [2017 [2018 [2019 [2020 |2021
‘ o | textl ‘ | | ‘ H2|H1[H2[H1[H2[H1[H2[H1[H2[H1[H2[H1[H2[H1[H2|H1[H2 [H1[H2[H1[H2 [H1[H2 [H1[H2
1 1 LBNE 2893 days?  Tue 1/12/10 Fri2/12/21  $74,205,335.92 0  $99,422,256.29 F—
2 1.1 PM lday? ~ Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00 | | | | | | |
3 1.2 Beam Line 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ‘ 1/_?_2
4 121 Beam Line ready 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 ’ 2 : : : : : :
5 1.3 ND Near Detector Complex 2893 days?  Tue 1/12/10 Fri 2/12/21  $74,205,335.92 0 $99,422,256.29 | | —
6 131 ND Management 2601days  Tue 1/12/10 Wed 1/1/20 $5,736,710.00 0 $6,597,216.50 F—
53 13.2 MS Measurement Strategy 915days  Tue1/12/10  Tue 7/16/13 $0.00 0 $0.00 | yp——————
95 133 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10  Mon 9/28/20 $4,171,267.00 0 $6,211,946.24 'ﬂ
|96 | 1331 BM Management 400 wks Fri4/1/11  Thu 11/29/18 $747,600.00 0.15 $859,740.00 I Gcoff Mills[25%]
97 1.3.3.2 BM Michel Electron Detector-GM,EZ,AM 2596 days Mon 5/3/10  Mon 4/13/20 $1,221,767.00 0 $1,979,262.54 'ﬂ :
138 1.3.3.3 BM Muon lonization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50 0 $1,578,080.70 m
182 1.33.4 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10  Mon 9/28/20 $1,140,474.50 0 $1,794,863.00 'ﬁ
229 1.3.4 Neutrino Detectors - Louis 2893 days? Tue 1/12/10 Fri2/12/21  $55,512,500.83 0 $75534,652.04 Fﬂ
230 1341 ND Management 400 wks Fri4/1/11  Thu 11/29/18 $1,001,200.00 0.15 $1,151,380.00 — Wiouis[25%]
231 1.3.4.2 Fine Grained Water Target Tracker 2893 days? Tue 1/12/10 Fri2/12/21  $43,011,086.96 0  $57,734,156.34 Fﬁ
232 13421 sc Scintillator Tracker 1930 days? Tue 1/12/10 Tue 6/6/17  $10,791,522.92 0  $14,143,911.25 _
347 13422 HR Straw Tube Tracker 2893 days? Tue 1/12/10 Fri 2/12/21  $32,219,564.04 0 $43,590,245.09 Fﬁ
425 1.3.4.3 Liquid Argon TPC 2533days?  Tue 1/12/10 Fri 9/27/19  $11,500,213.87 0  $16,649,115.70 F“
426 1.3.4.3.1 MI 70 Ton Non Magnetized Lar 2533 days?  Tue 1/12/10 Fri 9/27/19 $2,521,046.97 0 $3,529,465.76 F—
247 13432 uc 20 Ton Magnetized Lar 2237days?  Tue 1/12/10 Thu 8/9/18  $8,979,166.89 0 $13,119,649.94 F— 3
291 135 Magnet - DN 2256 days? Fri4/U1l  Frill/i22/19  $8,784,858.00 0 $11,07844151 —
492 1.35.1 MG Management 400 wks Fri4/1/11  Thu 11/29/18 $0.00 0 $0.00 _ physmlst[zo%]
493 1352 MG Detector Magnets 2256 days? Fri4/1/11  Fri 11/22/19 $8,784,858.09 0  $11,078,441.51 —
522 1.3.6 ND Global DAQ 1232 days? Tue 1/12/10 Thu 10/2/14 $0.00 0 $0.00 F— : : : :
527 13.7 ND Computing 1232days? ~ Tue1/12/10  Thu 10/2/14 $0.00 0 $0.00 F—
531 14 Far Detector WCD lday?  Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00 |
532 15 Far Detector Liquid Argon 1 day? Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00 |
533 1.6 Civil Construction 2534 days?  Tue1/12/10  Tue 10/1/19 $0.00 0 $0.00| |
534 16.1 FNAL Site 2534 days?  Tue1/12/10  Tue 10/1/19 $0.00 0 $0.00 F—
535 1611 [5§ Near Hall ready for Occupancy Odays ~ Mon10/1/18  Mon 10/1/18 $0.00 0 $0.00 : | | | & 01
536 16.1.2 [Fd Decay tunnel ready 0 days Tue 10/1/19 Tue 10/1/19 $0.00 0 $0.00 : ‘ 10/1
537 1.6.1.3 lday? ~ Tue1/12/10  Tue 1/12/10 $0.00 0 $0.00 |
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